


*Global Precipitation Measurement*

---

***System Definition Review***  
***Precipitation Processing System***

***December 6-8, 2005***



*Erich Franz Stocker 301/614-5178*

*Erich.Stocker@nasa.gov*

*Goddard Space Flight Center*


*James J. Spero 301/614-5052*

*[Jay.spero@akspace.com](mailto:Jay.spero@akspace.com)*

*ASRC Aerospace*



- ***Composed Of Three Groups***
  - *Civil Servants*
  - *George Mason University Co-op Agreement (science and programming)*
  - *ASRC/RSIS (Engineering, L1 code, I&T, Geolocation)*
- ***Approximately 22 FTE in the Following Categories:***
  - *Management*
  - *Science Analysts*
  - *Science Programmers*
  - *Database Programmer*
  - *Programmers*
  - *System Engineering*
  - *Integration and Test*
- ***\_ of Team Have TSDIS Experience***



- ***PPS Introduction and Concept***
- ***Driving Level-2 Requirements***
- ***Implementation Approach***
- ***Architecture Overview***
- ***Trade Studies***
- ***PPS Documentation***
- ***Risks***
- ***Issues and Concerns***
- ***Road to PDR***
- ***Schedule***
- ***Operation Concept***



### Level I Requirements

Mission:	Instrument:
<ul style="list-style-type: none"> <li>➤ Measurement</li> <li>➤ Validation</li> <li>➤ Products</li> <li>➤ Duration</li> </ul>	<ul style="list-style-type: none"> <li>➤ Space Based</li> <li>➤ Ground Based</li> </ul>
<ul style="list-style-type: none"> <li>➤ Launch</li> <li>➤ Science Data Science</li> <li>➤ Science Products</li> <li>➤ Operations</li> <li>➤ Public Outreach</li> </ul>	

### Other Sources


<ul style="list-style-type: none"> <li>➤ Formulation Study Results</li> <li>➤ Science Workshops</li> <li>➤ GSFC Guidelines</li> </ul>
---

### Level II Requirements

Science:	Mission:
<ul style="list-style-type: none"> <li>➤ Precipitation Types</li> <li>➤ Measurements</li> <li>➤ Coverage</li> <li>➤ Frequency &amp; Accuracy</li> </ul>	<ul style="list-style-type: none"> <li>➤ Data Handling</li> <li>➤ Payloads</li> <li>➤ Constellation Design</li> <li>➤ Calibration &amp; Verification</li> <li>➤ Outreach</li> </ul>
❖Launch Services	❖Process Requirements
Space Segment:	Ground Segment:
<ul style="list-style-type: none"> <li>➤ Instruments                             <ul style="list-style-type: none"> <li>- DPR</li> <li>- GMI</li> </ul> </li> <li>➤ Core Spacecraft                             <ul style="list-style-type: none"> <li>- Performance</li> <li>- Accommodation</li> </ul> </li> <li>➤ Constellation Spacecraft                             <ul style="list-style-type: none"> <li>- Performance</li> <li>- Accommodation</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>➤ NASA Mission Operations                             <ul style="list-style-type: none"> <li>- S/C Flight Ops</li> <li>- Space/Ground Coordination</li> </ul> </li> <li>➤ Ground Validation &amp; Calibration</li> <li>➤ Precipitation Processing System                             <ul style="list-style-type: none"> <li>- Product Development</li> <li>- Data Distribution &amp; Archive</li> </ul> </li> </ul>







- 1 = Applicable science data and spacecraft data
- 2 = Science data and products
- 3 = Overpass files and science products
- 4 = DPR Instrument Command Requests and Loads
- 5 = Science Algorithms




- **PPS Ops Phase Archive**


- *PPS will archive and distribute GPM Mission data during operation of the Core and NASA Constellation*
- *Data will be transferred to a designated facility for long-term archive 6 months after NASA-provided satellites end operations*

- **GVS Product Ingest Deleted**

- *PPS will no longer ingest any GVS data or products*




- **Simultaneous Processing Capacity** [7.2.20]
  - Support for initial processing and reprocessing
- **Data Ingest** [7.2.2]
  - Defines the capability to bring raw data into the PPS
- **Ground Validation** [7.2.16,7.2.17]
  - Coordinate overpasses and co-observations
- **Data Processing Operations** [7.2.12,7.2.21]
  - Create specified products within required latency
- **Data Archiving and Distribution** [7.2.7,7.2.10,7.3.1]
  - Makes sure the proper people have data in a timely manner
- **DPR Algorithms** [7.2.19]
  - Provides capability to integrate the DPR science algorithms from JAXA
- **Science Algorithm Support** [7.2.18]
  - PPS will provide resources to test and ingest new and improved science algorithms



- **Outreach Products**

**[8.2,8.3]**

- *Color rain map updated every 15 minutes with newly arrived data*
- *DPR Products*
  - *KuPR surface rain at instrument field of view*
  - *KuPR multi-level rain at instrument field of view*
  - *Combined Ku- and Ka-PR surface rain at instrument field of view*
  - *Combined Ku- and Ka-PR multi-level rain at instrument field of view*
- *GMI Radiometer Products*
  - *10 min Calibrated Brightness Temperature at instrument field of view*
  - *10 min Surface Rain at instrument field of view*
- *Other Radiometers*
  - *GPM orbit-standard inter-calibrated Brightness Temperature at instrument field of view (1C)*
  - *GPM orbit-standard Surface Rain at instrument field of view*
- *3-hour Merged Product at .25 x .25 degree grid*
  - *Low Latency - Merged radar, radiometer, IR with oldest data no older than 5 hours (low latency but less data)*
  - *High Latency - Merged radar, radiometer, IR with old data no older than 8 hours (high latency, but more complete data)*





- **Research Products**

**[7.2.12]**

- *Raw Data*
- *Raw Data put into granule configuration and unpacked (L1A)*
- *Radiometer*
  - *GMI - Brightness Temperature in GPM orbit-standard at instrument field of view*
  - *Partner – Inter-calibrated Brightness Temperature in GPM orbit-standard at instrument field of view*
  - *Rain Product at Instrument Field of View*
  - *Monthly gridded .25 x .25 degree individual radiometer rain product*
  - *Monthly gridded .25 x .25 degree combined radiometer rain product*



- **Research Products (continued)**

- *DPR*

- *Raw data*
    - *Raw Data Unpacked and put in standard granule size*
    - *KaPR Powers at instrument field of view (L1B)*
    - *KuPR Powers at instrument field of view (L1B)*
    - *KaPR Reflectivity at instrument field of view (L1C)*
    - *KuPR Reflectivity at Instrument field of view (L1C)*
    - *KuPR rain products (L2)*
    - *KaPR rain products (L2)*
    - *Combined Ku- and KaPR rain products (L2)*
    - *Monthly, gridded .25 x .25 degree rain products (L3)*

- *Merged Products*

- *3-hr .25 x .25 degree merged PR, radiometer, IR rain product*
    - *monthly .25 x .25 degree merged PR, radiometer, IR rain product*



- **MOC Ingest**


[7.2.2]

- Latency from MOC to PPS
- Files Size
- Exchange Protocol

- **Partner Ingest**

[7.2.2]

- Latency
- Files Size
- Exchange Protocol



## *Driving L-2 Requirements on External Systems*

- **DPR Algorithms [7.2.19]**
  - *Specifies that PPS will receive L-1 algorithms from JAXA*





- **Overall GPM Data Processing System Architecture**
  - Geographically distributed among partners
  - PPS is NASA's contribution to the distributed system
  - Major partner role in the provision of data through Level 1b and algorithms
  - Federated approach (interchange through published ICDs)
- **Evolution from TRMM Science Data Information System**
- **Already working system**



- **Prototyping and Incremental Development Approach**
  - Four Incremental Builds
  - Build 1 is an early PPS version that will assume TRMM data processing
  - Subsequent builds are tied to science algorithms development
  - Build deliveries tied to the project end to end testing
  - Each Build goes through PPS I & T testing
  - Operational Build goes through a 90-day acceptance test that simulates both forward and reprocessing
  - Operational Build contains the “at launch” science algorithm code
- **PPS Build-1 will be used for TRMM Version 7 Reprocessing**






- ***Beowulf Cluster vs. Gridded Cluster***
- ***Process Scheduling Alternatives***
- ***Approach for Clustered Storage***





Document Name	Document Number	Status
PPS Project Management Plan	PPS-610.2-101	Draft
PPS Configuration Management Plan	PPS-610.2-102	Version 1
PPS Operations Concept	PPS-610.2-103	Draft
PPS Build Plan	PPS-610.2-104	Draft
PPS Requirements Document	PPS-610.2-201	Draft
PPS to Science Team ICS	PPS-610.2-221	Preliminary post PDR
PPS Product Specification	PPS-610.2-231	Preliminary post PDR
PPS Product Volume Estimates	PPS-610.2-231a	Preliminary post PDR
PPS Master Test Plan	PPS-610.2-301	Draft
PPS System Test Plan	PPS-610.2-302	Preliminary Draft
PPS Acceptance Test Plan	PPS-610.2-303	Preliminary post PDR
PPS System Test Procedures	PPS-610.2-32x	Preliminary post PDR
PPS Component Test Procedures	PPS-610.2-34x	Preliminary post PDR
PPS Acceptance Test Procedures	PPS-610.2-36x	Preliminary post PDR
PPS Software Architecture Document	PPS-610.2-401	Draft
PPS Operation Manual	On-Line	Preliminary post PDR



- **JAXA Data Policy** **[Risk H-2]**
  - *Will JAXA allow PPS to freely distribute DPR data and products?*

*This is a mission level risk tracked at project level*



- **NASA/GSFC Network Security**

- *May be too restrictive with regard to data ingest and distribution from/to partner sites*
- *May be too restrictive with regard to data distribution to users*


- **DPR Algorithm Acquisition**

**[7.2.19]**

- *Will JAXA provide PPS with appropriate DPR algorithms in a timely manner?*








SDR December 6-8, 2005 - PPS

GODDARD SPACE FLIGHT CENTER



15-20




- **PPS Activities**

- *Complete Draft PPS Project Management Plan: January 2006*
- *Complete Preliminary PPS Build Plan: February 2006*
- *Complete Preliminary PPS Operations Concept Document: February 2006*
- *Complete Draft of Trade Studies: May 2006*

- **PPS Reviews**

- *PPS Build-1 Review – February 21-22, 2006*





- **Schedule**

- *Demo #1 – September 2002*
- *Demo #2 – May 2004*
- *Build 1 Review – February 21-22, 2006*

- **Attendance**

- *Scientists (internal and external)*
- *NOAA*
- *NASA HQ*
- *GPM Project*



**Day 2 - December 7, 2005**

**Location: NASA GSFC B16W-N76/80**

<b>Time</b>	<b>Section</b>	<b>Event</b>	<b>Presenter</b>
8:30 AM	12	Core Spacecraft Management	Horowitz
9:30 AM	13	Primary Spacecraft Systems Engineering	O'Neill
<b>11:00 AM</b>		<b>Break</b>	
11:15 AM	14	Mission Operations System Concept/Requirements	Rykowski
<b>12:15 PM</b>		<b>Lunch</b>	
1:15 PM	15	Precipitation Processing System Concept/Requirements	Stocker
2:15 PM	16	Ground Validation	Schwaller
<b>3:15 PM</b>		<b>Break</b>	
3:30 PM	17	Risk Assessment	Durning
3:45 PM	18	Review Wrap Up	Durning/Ho
4:00 PM		Review Team Caucus	
<b>4:15 PM</b>		<b>End of Day 2</b>	

